

ED-1-BA

STAT

59016/C-379

April 29, 1959

STAT

*Rec'd Ed
5/5/59
9:30*

Subject: Task Order No. 1

Dear

STAT

Enclosed are two copies of Progress Report No. 9 which summarizes the action taken on the subject Task Order during the period from 20 March 1959 to 22 April 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period from 1 March 1959 through 6 April 1959, and the current Project Schedule.

Very truly yours,

STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 9 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 1, 1 pg) 1 copy
- (C) Project Schedule (3 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

PAGE NO. 1 of 1

REPORT NO. 9

Contract Action:

1. This report covers the period 20 March 1959 to 22 April 1959. The accompanying fiscal report covers the period 1 March 1959 to 6 April 1959.

2. The doors were installed as planned. The aircraft arrived at 0930 on 25 March and the installation was complete at 1900 on 8 April, two days ahead of the 10 April date originally set for completion.

3. After repair to a hydraulic system component on the aircraft, made by the customer, the aircraft was flown on 14 April. During this flight the door came off the track resulting in a broken casting on the forward door. This information was relayed to [redacted] Inc. on 15 April with a request to manufacture a new fitting for installation on 16 April at [redacted]. The installation took slightly longer than anticipated and extended into 16 April. Since this nullified a scheduled departure of the aircraft at 1100 o'clock, the remainder of the day was spent in reinforcing the track support structure to reduce track deflection to preclude further difficulty.

STAT
STAT

4. It was requested by the customer on 16 April that the following major changes be incorporated in the doors:

- a. Install a "kick-out" door in the forward door.
- b. Install an electric drive system for elevating and lowering the doors.
- c. Reduce the weight of the doors as much as practical.
- d. Replace the aluminum alloy tracks with stainless steel tracks.

Action Required:

1. Prepare cost analyses for the customer requested changes.

STAT

CONTRACT TITLE: AIRCRAFT DOOR
Project Manager

PROJECT FISCAL REPORT

Date: 3-31-59

Contract No.	C-379
Work Order No.	

STAT

Acc	at Name	Account Number	Paid End Prior Month	Paid Current Month	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
	Structures	9111.11				2960		
	E.M.Sys.Design	9111.21						
	E.M.Mech.Design	9111.22				75		
	Electronics Sys	9111.31				30		
	Electron.Mech.	9111.32						
	Nuclear Energy	9111.41						
	Ordnance	9111.51				32444		
	Engr.Services	9111.61				164		
	Aerodynamics	9111.71				260		
	Tool Engr.	9111.81				80		
	Proj.Supv.	9111.91				5150		
	Eng.Labor	9111				41163		
	Mechanical	9112.11				45202		
	Electronic	9112.21				-		
	Inspection	9112.31				2916		
	Mfg. Labor	9112				43118		
	Total Labor	911				84281		

H

O

U

R

S

Structures	9111.11					112190		
E.M.Sys.Design	9111.21							
E.M.Mech.Design	9111.22					1941		
Electronics Sys	9111.31					1620		
Electron.Mech.	9111.32							
Nuclear Energy	9111.41							
Ordnance	9111.51					1111919		
Engr.Services	9111.61					5522		
Aerodynamics	9111.71					9647		
Tool Engr.	9111.81					3448		
Proj.Supv.	9111.91					276669		
Eng.Labor	9111					1552351	400000	1952351
Mechanical	9112.11					9015203		
Electronics	9112.21					-		
Inspection	9112.31					77159		
Mfg.Labor	9112					1135240	1950000	3085240
Total Labor	911					2687391	2350000	5037391
M&PP	9123					697621	960000	1657621
Sub.Contract	9124					54467	150000	204467
ODC	9125					81325	180000	261325
Tot.Direct	911&912					8521054	3640000	7161054
Eng. O/H	9136					1231251	320000	1551251
Mfg. O/H	9137					1358345	2340000	3698345
G&A O/H	9138					798784	756000	1554984
Total	91					6709634	7056000	13765634

D

O

L

L

A

R

S

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST EP-3006.05CONTRACT CHANGES INCLUDED IN SELLING PRICE TASK I (REV. A.)

SCHEDULE COMPLETION DATE

SELLING PRICE CPFF 72,126.53

5,038.33

139,570.57
77,164.86

STAT

(orig. & 1 copy)

MASTER PROJECT SCHEDULE

Index

65/11/72	65/10/72	45/9/72	65/12/72
----------	----------	---------	----------

ILLEGIB

MASTER PROJECT SCHEDULE

STAT

CONTRACT NO.		C-379 TASK	SHORT TITLE C-46 DOOR MOD.	PAC MGT								
DATE ISSUED 8/22/58		DATE REVISED	FBI 10/7/58 FBI 11/4/58 FGV 11/7/58 FGV 12-8-58 FGV 12/24/58 FGV 1/8/59 FGV 1/26/59 FGV 2/11/59									
FGV N.B.N.												
		A	SEPT.	OCT.	Nor.	Dec.	JAN.	FEB.	MAR.	Apr	MAY	JUNE
SUB WORK ORDER NO. 11	SCHEDULE ITEM NO. 118	PACKING & SHIP										
QUANTITY 4	TITLE PACKING & SHIP											
CONT DATE	SEE ITEM III											
SUB WORK ORDER NO. .12	SCHEDULE ITEM NO. 180	DRAWINGS										
QUANTITY 1	TITLE DRAWINGS ONE(1) SET FOR MECHANICAL DEPT											
CONT DATE	SEE ITEM I											
SEE PG 3 OF 3												
SUB WORK ORDER NO. 12	SCHEDULE ITEM NO. 121	FINAL REPORT										
QUANTITY 1	TITLE FINAL REPORT											
CONT DATE	SEE ITEM I											
SUB WORK ORDER NO. .12	SCHEDULE ITEM NO. 122	KIT INSTALL. INSTR.										
QUANTITY 4	TITLE KIT INSTALLATION INSTRUCTIONS											
CONT DATE	SEE ITEM IV											
SUB WORK ORDER NO. .90	SCHEDULE ITEM NO. 900	COATING AFT DOOR FWD DOOR & MECH TRACK										
QUANTITY 1-	TITLE TOOLING											
CONT DATE	-											

MASTER PROJECT SCHEDULE

PAGE 308
STAT

WORK ORDER NO. C-379 Max 1		SHORT TITLE C-34 Door MOD		PRO. MOR						
DATE ISSUED 2-19-59		DATE REVISED 3/9/59 4/13/59								
ITEM NO.	ITEM	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.
110	TITLE ENG. LIAISON - DRAWING NO. 4 Doors.									
111	TITLE APG. - 4 Doors DRAWING NO. 4 DETAIL #2, 3, 4, 5 1 DETAIL #2 1 DETAIL #3 1 DETAIL #4 1 DETAIL #5									
112	TITLE PACK & SHIP DRAWING NO. 1 Door #2 1 Door #3 1 Door #4 1 Door #5									
113	TITLE PRO DRAWING 3/1/59 REPRODUCTION 1 SET FINAL REPORT 1 SET KIT. INSTALL. INSTR.									
114	TITLE TRAILING (ENTR) DRAWING NO. 1 (ENTR. PR. SET 3) IF REQUIRED.									